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November 15, 2013 

Mr. Bruce Morrison 
Project Manager 
U.S. Environmental Protection Agency, Region 7 
11201 Renner Boulevard 
Lenexa, KS 66219 

RE: Monthly Progress Report 
Solutia - John F. Queeny Plant 
St. Louis, Missouri 
EPA ID No. MOD 004 954 111 
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Dear Mr. Morrison: 

Environmental Operations, Inc. (EOI), on behalf of SWH Investments, is providing this Monthly 
Progress Report for the John F. Queeny Plant formerly owned by Solutia. We are providing this 
Progress Report in order accordance with the reporting requirements of the EPA Docket No. 
RCRA-07-2009-0015 Consent Order which became effective December 18, 2009. Per the 
Interim Measures Work Plan, these reports will be submitted every month. 

Reporting Period  

October 1, 2013 - October 31, 2013 

Description of the work conducted pursuant to the Order during the reporting period. 

• EOI continued implementing the final injection event which began on September 23, 
2013. Injection was completed in FF Building Area, the former APA, and the FBCSA on 
October 22, and demobilization was completed on October 23, 2013. 

EOI communicated with EPA regarding the Semi-Annual Groundwater Monitoring 
Report submitted in June 2013. An addendum letter was sent on October 17, 2013 with a 
revised table in response to previously received comments. 

• Removal of groundwater in the injection area per Regenesis instructions following the 
completion of injection continued. 

• Quarterly groundwater sampling began on October 28, 2013. This is the annual event 
that includes sampling all the wells in the network. 
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Mr. Bruce Morrison 
November 15, 2013 

Estimate of the percentage of the project completed during the reporting period 

. 2% 

Description of the projects scheduled for completion during the reporting period which were not 
completed statement explaining why and updated completion date.  

• NA 

Copies of all data and sampling and test results and all other laboratory deliverables received by 
Respondent during the reporting period.  

• NA 

Description of the projects and actions which are scheduled for the following reporting period.  

• EOI will complete the groundwater sampling event that began on October 28, 2013. 

• EOI will complete the removal of groundwater in the injection areas and make 
arrangements for disposal. 

• EOI will continue developing the annual groundwater report for the site. 

• EOI/SWH will continue to work with the EPA regarding financial assurance information 
modifications and will respond accordingly. 

If there are questions or concerns related to this Progress Report please contact Larry Rosen who 
can be reached by phone at (314) 480-4694, or via email at larrvr@.environmentalops.com. 

Respectfully submitted, 
ENVIRONMENTAL OPERATIONS, INC. 

Lawrence C. Rosen, R.G. 
Senior Project Manager 

Copy: Mr. Michael House/Solutia 
Ms. Christine Kump-Mitchell/MDNR 
Mr. Rich Nussbaum/ MDNR 
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